**GOVERNMENT OF ANDHRA PRADESH**
**ABSTRACT**

Revenue (DM.V.SPIU) Department - National Cyclone Risk Mitigation Project (NCRMP)- Additional Financing (AF) – Orders issued in G.O. Rt. No. 1, Revenue (DM.NCRMP) Department, Dated: 03.01.2015 - Amendment to the G.O – Orders - Issued.

==========

**REVENUE (DM.V.SPIU) DEPARTMENT**

**G.O.Rt.No.127** **Dated:14.09.2016.**

**Read the following:-**

1. G.O. Rt. No. 1, Revenue (DM.NCRMP) Department, Dated: 03.01.2015.
2. Letter No. 009/NCRMP-AF/Narasapur/EE-R/DEE-5/AEE-1/2015, dated: 03.03.2016 & 02.08.2016 of ENC, R&B Department.
3. Wrap-Up Meeting with World Bank Team (ISR Mission) with CS on 09.09.2016.

*****

**O R D E R:-**

Orders have been issued in the G.O. 1st cited, according Administrative Sanction for Construction of Bridge work to be executed by R&B Department.

2. In the letter 2nd read above, ENC, R&B Department has submitted Revised Administrative Sanction (REV-I) proposal for the following Package/work, as the increase in cost is mainly due detailed soil investigations, designs and proof checking obtained through consultancy agencies and estimate prepared duly adopting SSR 2015-16 including VAT @5%, Seignorage charges, pile load testing etc., as per site conditions.

| District | Package No. | Name of the work | Original Administrative sanction | | Revised Administrative sanction (REV-I) | |
|---|---|---|---|---|---|---|
| | | | No. of works | Estimate Cost (Rs. in Lakhs) | No. of works | Estimate Cost (Rs. in Lakhs) |
| 1 | 2 | 3 | 4 | 5 | 6 | 7 |
| West Godavari | NCRMP-AF/ B-W/AP /BR/ R&B/05 /Narasapur/ 001 | Re-construction of High Level Bridge at Km 18/8 of Bheemavaram Narasapur road across Gonteru drain in West Godavari District | 1 | 700.00 | 1 | 1175.00 |

3. In continuation to the orders issued in reference 1st read above, Government after careful examination of the entire matter, hereby accord Revised Administrative Sanction (REV-I) for the above package/works as below:-

| District | Package No. | Name of the work | Original Administrative sanction | | Revised Administrative sanction (REV-I) | |
|---|---|---|---|---|---|---|
| | | | No. of works | Estimate Cost (Rs. in Lakhs) | No. of works | Estimate Cost (Rs. in Lakhs) |
| 1 | 2 | 3 | 4 | 5 | 6 | 7 |
| West Godavari | NCRMP-AF/ B-W/AP /BR/ R&B/05 /Narasapur/ 001 | Re-construction of High Level Bridge at Km 18/8 of Bheemavaram Narasapur road across Gonteru drain in West Godavari District | 1 | 700.00 | 1 | 1175.00 |

**(Contd…..2)**

4. The expenditure sanctioned at para (3) above shall be debited to the following Head of Account:-

"***MH - 4250 - Capital outlay on other social services - 101 Natural Calamities - G.H.12 Centrally Assisted State Plan Schemes - SH (10) Construction of Roads and Bridges of R&B Department - 530 Major works - 531 Other expenditure***".

5. The ENC, R&B Department, Hyderabad shall take necessary further action to entrust the work immediately (so as to complete the work before Project Completion period i.e., by October, 2017) as per the discussions held during Wrap-Up Meeting with World Bank Team (ISR Mission) with Chief Secretary, GoAP on 09.09.2016.

6. A copy of this order is available on internet and can be accessed at the address:- www.ap.gov.in/goir

7. This order issues with the concurrence of Finance (Exp. Rev.) Department vide their U.O.No.5366/174/EBS-VIII-Rev-IC/A1/2014, dated 17-12-2014.

**(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)**

**K.DHANUNJAYA REDDY**
**COMMISSIONER FOR DISASTER MANAGEMENT &**
**EX-OFFICIO SECRETARY TO GOVT (FAC)**

To
Engineer-in-Chief (R&B), State Roads and Administration,
R&B Department, Hyderabad..
Accountant General, Andhra Pradesh, Hyderabad
Director of Works Accounts, M.J.Road, Manoranjan Complex, Hyderabad.

**Copy to:-**
P.S. to Vice – Chairman, NDMA, New Delhi
P.S. to Chief Secretary to Government of Andhra Pradesh, A.P Secretariat, Hyderabad.
P.S. to Special Chief Secretary to TR&B Department, A.P. Secretariat, Hyderabad.
P.S. to Spl. Chief Secretary, Revenue (Land and DM) Department, AP Secretariat, Hyderabad.
P.S. to Principal Secretary Finance Department, AP Secretariat, Hyderabad.
Member NDMA, New Delhi.
Joint Secretary, Disaster Management, MHA, New
Delhi Joint Secretary, Mitigation, NDMA, New Delhi
Project Director, NCRMP, NDMA, New Delhi
Task Team Leader (TTL), World Bank, New Delhi (By e-
mail) Procurement Specialist, World Bank, New Delhi (By
e-mail) District Collector of West Godavari District.
Project Manager, Third Party Quality Audit (TPQA), Secunderabad.
SC/SF.

**// FORWARDED BY ORDER //**

**SECTION OFFICER**